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ATTACHMENT    A 

SCOPE OF WORK 
 
The purpose of this Scope of Work is to specify the general format and content of product(s), 
procedures, tasks, responsibilities, schedules, and resources agreed upon between the Department of 
Administration, Statewide Planning Program (SPP), Department of Environmental Management Office of 
Waste Management (DEM OW), and the Rhode Island Resource Recovery Corporation (RRC) for the 
preparation and publication of an updated Rhode Island Comprehensive Solid Waste Management Plan 
for the State of Rhode Island, and adoption of that plan as an Element of the State Guide Plan, 
rescinding and superseding the State Guide Plan Element 171, (Report 111), April 12, 2007.  
 
Upon adoption by the State Planning Council of the new Rhode Island Comprehensive Solid Waste 
Management Plan, SPP shall furnish notice of the adopted plan to the proper authorities in each of the 
39 Rhode Island municipalities as mandated by Rhode Island's Comprehensive Planning and Land Use 
Regulation Act (RI Gen. Law Chapter 45-22.2), and any other persons who requests it. The activities, 
resources and costs for the preparation, publication and adoption of the updated Element of the State 
Guide Plan are summarized below:  
 

1. General Process and Format for the Element 
 
The parties to this agreement agree that the Element will be developed conforming to the accepted 
process, format and general content guidelines established by the SPP for State Guide Plan elements. 
Specifically, the parties to this agreement agree that the Element will be developed in accordance with 
the following procedures:  
 
a. Advisory Committee: 

 
A multi-disciplinary Advisory Committee shall be established by the RRC to provide direction and 
guidance during the preparation of the Plan. The Committee shall be assembled by the RRC and 
designed to ensure full and balanced representation of the interests and groups concerned with solid 
waste management and recycling issues.  The Advisory Committee shall be guided by staff support from 
the RRC, technical assistance from the SPP, and the DEM-OWM. The Advisory Committee shall have the 
following responsibilities: 
 

 To review and comment on an outline for preparation of the updated solid waste plan. 

 To provide information and recommendations to assist the staff in preparing a draft plan. 

 To review the preliminary draft solid waste plan (or sections thereof) and provide feedback 
thereon to the RRC staff. 

 Upon approval of the Board of RRC Commissioners and DEM OW, to recommend a 
preliminary draft solid waste plan to the State Planning Council’s Technical Committee for 
forwarding to the State Planning Council for public hearing, revision, and adoption.  
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b. Public Input: 
 
The parties agree that the views and concerns of the general public shall be sought and considered in 
developing the Element through the Advisory Committee. Appropriate methods will be executed by RRC 
to ensure that the public is informed of the process of plan development, and offered adequate 
opportunities to provide information and opinions for consideration in the planning process.  A public 
engagement strategy will be drafted and agreed upon by RRC, DEM OW and SPP. 
  
c. Coordination and Consistency: 
 
The parties agree to promote internal and external coordination during the process of plan development 
to ensure that the Element properly considers and reflects the goals, policies, regulations, and 
recommendations of other relevant State Guide Plan Elements, and federal and state agency programs.   

 

2.  Element Content 
 
The parties agree that the following minimum data, information, analyses and/or directive guidance will 
be included in the Element in a visually pleasing format mutually agreed upon to create a 
comprehensive solid waste management program for the State: 
 

 An Introduction and Vision Statement: 
Included would be introductory text providing background and context for the Element, the 
statutory and/or regulatory framework for the Element, roles and responsibilities, and reference to 
other relevant State Guide Plan Elements. 
 

 An assessment of how RI manages its major solid wastes and estimated future landfill needs: 
Included would be significant socio-economic and physical factors impacting solid waste 
management and use in Rhode Island. An inventory and resource assessment providing a historical 
overview, solid waste generators, current status and projected future conditions affecting solid 
waste management in Rhode Island should be included.  
 

 A narrative analyzing current trends, challenges and opportunities: 
Included would be descriptive text addressing the need for a comprehensive solid waste 
management strategy as identified through issues determined by the Advisory Committee to be 
significant problems. Discussion of the following topics in one from or anther as applicable should be 
included; residential, commercial and institutional solid waste volume trends, future solid waste 
capacity and disposal options, industrial wastes,  and agricultural waste. The resources conservation, 
source separation, transportation, storage, transfer, processing including resources recovery, 
treatment and disposal with options or opportunities warranting coordinated management policies 
and actions by federal, state, municipalities and or private sector groups and individuals should also 
be included. Recycling trends, markets and programs should also be included along with sustainable 
materials management. . The narrative should be supported by relevant data and determinations 
derived from the inventory, public input, guidance from the staff support of RRC, SPP and DEM OW, 
and the expertise and deliberations of the Advisory Committee.  
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 An analysis of strategic options: 
Included would be descriptive text addressing a recommended strategy to optimize the long-term 
functionality of RRC and maintain and extend the life of the Central Landfill as a critical state asset. 
Basic governance structures, target markets, and financial projections should be included to 
demonstrate strategies to ensure financial self-sufficiency of RRC, extend landfill life, identify 
diversion markets, and note gaps in current state laws, regulations, and policies.  

 

 Goal(s) and Policies: 
Included would be updated goal(s) and policies to promote a comprehensive integrated solid waste 
management program in support of the Vision.  The goals and policies of the existing Rhode Island 
Comprehensive Solid Waste Management Plan, State Guide Plan Element 171 should be reviewed, 
deleted, and or updated where needed to reflect changed conditions. Policies should consider the 
roles of all levels of government and the private sector in creating a comprehensive integrated solid 
waste management program for the State.  

 

 An implementation program: 
Included would be an updated implementation program of strategies directed at attaining the 
vision, goal (s) and policies. Strategies should be prioritized and address the issues, needs, and 
opportunities identified in the issue assessment and may include: review of existing State laws 
pertinent to solid waste management and resources recovery services, any necessary new or revised 
legislative and regulatory measures, capital investments, administrative (programmatic) changes or 
enhancements, costs, technical assistance, training, financial support programs, market 
development program, and or other measures, as appropriate. The Program shall specify the 
responsible entities and general schedule for execution. The timeframe for implementation shall 
reflect a mixture of short, medium, and long term strategies and shall be a minimum of five years. 
An implementation matrix may be used to summarize the implementation program. 

3.  Work Program 
 
The parties agree that the following tasks, responsibilities, and schedules shall be adhered to in 
production of the Element: 

A. Development of a Preliminary Draft Plan:   

 
Rhode Island Resource Recovery Corporation (RRC) will be responsible for conduct of the following 
tasks: 
 

1. Data Collection and Research  
 
Obtain, review, abstract, correlate, and assemble relevant data necessary for the preparation of the 
Element.  Conduct literature searches, surveys, inventories, and interagency coordination as needed 
to obtain relevant data and information needed for preparation of the draft Element. 
 
2. Public Input and Advisory Committee Meetings 
 
Assemble an Advisory Committee, provide secretarial support, organize and conduct meetings of 
the Committee as needed throughout the planning process. At a minimum, meetings shall be held 
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to obtain input to: 
 

a. review the outline of the plan 
b. identify issues and conduct an analysis of the issues 
c. develop  a vision, goals, and policies 
d. solicit public input on the vision, goals, policies, and strategies through various methods 

which may include public workshops, focus groups, public surveys, and website postings 
e. review public input  in order to develop strategies and implementation measures, and 
f. recommend a Preliminary Draft Plan to the Technical Committee 

 
The organization and conduct of Advisory Committee meetings will include maintenance of 
membership/mailing lists, provision of meeting locations, posting of meetings, and preparation and 
distribution of agendas, minutes, and all materials to be reviewed and acted upon by the 
Committee. SPP and DEM-OWM designated staff shall be members of the Advisory Committee and 
shall consult and advise RRC on matters pending before the Committee. The minutes of all Advisory 
Committee meetings and public outreach efforts will be summarized by RRC and submitted to the 
Technical Committee and State Planning Council with the Preliminary Draft Plan. 
 
3. Presentation of the Draft Outline  
 
Present to the RRC Board of Commissioners, the State Planning Council and the Technical 
Committee of the Council an informational summary regarding the process and the proposed 
outline for preparation of the updated solid waste plan. RRC staff will coordinate on scheduling the 
presentation to the Board and with SPP and DEM OW on scheduling the presentation to the State 
Planning Council and the Technical Committee. 

 
4. Preparation of Preliminary Draft Plan 

 
Prepare a draft Element that is in accordance with the content specified under (2) and is based upon 
the deliberations and advice of the Advisory Committee.  Review working drafts of parts, sections, 
with the Advisory Committee, revise as necessary, and assemble into a Preliminary Draft Plan. 
Review the preliminary draft plan with the Advisory Committee, the DEM OW and Director of the 
Department of Environmental Management, the RRC Board of Commissioners, and with the RRC 
Executive Director and revise as needed.   
 
5. Transmittal of Preliminary Draft Plan  
 
Transmit the Preliminary Draft Plan of the Element to the SPP for technical review, public review and 
adoption.  Copies shall be provided in printed and electronic format and in quantities specified by 
the SPP. The transmittal shall indicate that the Advisory Committee, the Director of the Department 
of Environmental Management, and the Board of the Rhode Island Resource Recovery Corporation 
(RRC) support the adoption of the Preliminary Draft Plan, and shall provide evidence of their 
endorsement of the draft as transmitted.   
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B. Technical Review, Public Review, and Adoption 

 
The SPP staff shall be responsible for the conduct of the following tasks, except where indicated: 
  

1. Staff Technical Review 
 
Review the Preliminary Draft Plan for conformance to the Scope of Work as to completeness, 
content, and format.  Work with the RRC staff to insure the Preliminary Draft Plan will be a useable 
concise State Guide Plan Element. The SPP will provide guidance and edits to ensure that the 
content, organization, and presentation of the Preliminary Draft Plan will be adequate for adoption 
into the SGP. 
    
2. Technical Committee Review 
 
Coordinate with RRC staff concerning when the Preliminary Draft Plan will be scheduled to be 
presented to the Technical Committee. Depending on the length and complexity of the draft, the 
Technical Committee review may be scheduled over multiple monthly meetings. Copies and any 
supplemental materials shall be provided by the RRC in printed and electronic format in quantities 
specified by the SPP for mailing to the Committee no later than 14 days prior to meeting date(s). SPP 
staff will present an overview of the planning process and RRC staff will summarize the Preliminary 
Draft Plan in an oral presentation before the Committee and respond to questions. SPP staff will 
record comments for use in revising the Preliminary Draft Plan. Upon completion of Technical 
Committee review, the Technical Committee will be asked to forward the Preliminary Draft Plan, as 
presented, or with changes it may recommend, to the State Planning Council for purposes of 
conducting a public hearing. The SPP will continue to work with the RRC and DEM OW staff to insure 
the recommended Preliminary Draft Plan will be a useable concise State Guide Plan Element. 

 
3. State Planning Council Review 
 
Coordinate with RRC staff concerning when the recommended Preliminary Draft, will be scheduled 
to be presented to the State Planning Council. Depending on the length and complexity of the draft, 
State Planning Council review may be scheduled over multiple monthly meetings. Copies and any 
supplemental materials shall be provided by the RRC in printed and electronic format in quantities 
specified by the SPP for mailing to the Council no later than 14 days prior to meeting date(s). SPP 
staff will present an overview of the planning process and RRC staff will summarize the Preliminary 
Draft in an oral presentation before the Committee and respond to questions. SPP staff will record 
comments for use in revising the Preliminary Draft Plan.  Upon completion of State Planning Council 
review, the State Planning Council will be asked to accept the draft, as presented, or with changes it 
may direct, for purposes of conducting a public hearing. The draft as accepted by the Council will 
then be designated as the Public Review Draft. The SPP will continue to work with the RRC and DEM 
OW staff to insure the Public Review Draft will be a useable concise State Guide Plan Element. 
 
4. Conduct the Public Review Process: 
 
Upon acceptance by the Council, the SPP staff will schedule the required public hearings on the 
Public Review Draft. The hearings will be conducted in accordance with the R.I. Administrative 
Procedures Act, RI, the Open Meetings Law and the State Planning Council’s Rules of Procedure.  
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SPP staff will mail notice of the hearings to the SPP’s mailing list of government officials and other 
individuals who have requested notification of such hearings. Each agency, upon commencement of 
the public review period, shall make available at least one printed review copy  of the Public Review 
Draft for public use within the respective offices, and post an electronic version of each on their 
website.  
 
The SPP staff will make arrangements for and conduct the necessary public hearings to accept 
comments on the Public Review Draft. The Associate Director of the Division of Planning or the 
Secretary of the Council shall preside at the hearing. SPP staff and RRC staff will provide an oral 
presentation to briefly summarize the Public Review Draft.  SPP staff will present an overview of the 
planning process and OER staff will summarize the content of the Public Review Draft in an oral 
presentation. SPP staff will record comments for use in revising the Public Review Draft.  The SPP 
staff will prepare a summary report on the public hearing, including attendance and any comments 
provided, for the State Planning Council. The SPP will continue to work with the RRC and DEM OW 
staff to insure the Public Review Draft will be a useable concise State Guide Plan Element. 
 

C. Adoption and Publication 

 
1. Final Revision and Adoption 
 
SPP staff will consult with RRC and DEM OW staff concerning any changes that may needed to the 
Public Review Draft to reflect comments received through the technical and public review process.  
SPP staff will prepare necessary revisions and present the Final Draft Plan, along with the report of 
the public hearing, and all staff recommended changes to the State Planning Council. SPP staff will 
recommend that the Council vote to adopt the updated Element.  

 
2. Printing and Distribution 
 
SPP shall publish the final plan, as adopted by the Council.  Statewide Planning, DEM OW and RRC 
shall determine the method of publication to be used, and specify the resources to be made 
available to support publication of the approved plan.  All parties agree to post the final adopted 
plan on their website.  SPP will prepare an overview of the adopted plan for inclusion in the State 
Guide Plan Overview. 
 
3. Executive Summary 
 
SPP shall publish an Executive Summary of the Element for use by the SPP, RRC, DEM OW and the 
general public. The Executive Summary shall summarize the longer Element in such a way that 
readers can rapidly become acquainted with the Element. It is intended as an aid to implementation 
of the Plan at all levels of government and the private sector.  All parties agree to post the Executive 
Summary on their website. 
 

4. Schedule 
The parties agree that the schedule for production of an updated solid waste plan will be as provided 
below. The planning process will begin with the first meeting of the Advisory Committee, which will take 
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place no later than May 2013. A preliminary draft plan will be due by May 2014, with technical and 
public engagement occurring throughout that time. All technical and public review leading to a final 
revision prepared for the adoption process will be completed by November 2014. 
 

5.  Resources 
The parties agree that the following resources shall be provided, requests for information fulfilled, and 
deadlines respected in order to support the scope of work and work program outlined herein: 
 

a.  The Rhode Island Resource Recovery Corporation will commit the following staff resources 
to the project: 

Position Title:   

Executive Director 

Director of Recycling Services 

Director of IT and Planning 

Director of Operations and Engineering 

 
 
 
b. The Division of Planning will commit the following staff resources to the project: 

Position Title:   

Associate Director 

Chief 

Supervising Land Use Planner 

Principle Land Use Planner  

GIS Technician 

Information Services Technician II 

Executive Assistant 

 
 
 
c. The Department of Environmental Management Office of Waste Management will commit 
the following staff resources to the project: 

Position Title:   

Associate Director for Environmental Protection 

Chief, Office of Waste Management 

Supervisor, Office of Waste Management 

 
 
 
 
 

END 
 


